Declassified in Part - Sanitized Copy Approved for Release 2012/02/08 : CIA-RDP78-03330A004100060012-3

SECRET

111 40513

ER-59-016

9 Jan 59

ATTN : Chief, Procurement Division, OL
Chief, Contracts Administration Branch

Chief, Engineering Staff, OC

Extension of Contracts

1. In accordance with the attached contractor letters, it is requested that the following task orders be amended to authorize a delay in delivery to the dates indicated.

RD-125, Task Order 7, [redacted] 25X1
[redacted] 25X1
15 February 1959

RD-120, Task Order 7, [redacted] 25X1
[redacted] 25X1
31 March 1959

2. No increase in the cost of either task order is authorized because of these extensions.

[redacted] 25X1

Attachments:

A) Letter from [redacted] dated 29 December 1958 25X1
B) Letter from [redacted] dated 15 December 1958 25X1

OC-E/R&D-EP/WJS:wlj (7 January 1959)
cc: R&D Subject File
OC-E Chrono
R&D Chrono
EP Chrono

DOC 13 REV DATE 19 MAR 1980 BY 064540
ORIG COMP 033 OPI 56 TYPE 02
ORIG CLASS S PAGES 1 REV CLASS S
JUST 22 NEXT REV 2010 AUTH: HR 10-2

(INC)

SECRET

Declassified in Part - Sanitized Copy Approved for Release 2012/02/08 : CIA-RDP78-03330A004100060012-3